




```
//-----
// 14.15.9 09/26/20
// plots connection (113 plots done)
// working on c_Graph & c_Plot : ~15-27%
// transformMatrix done for c_Graph and c_Plot (viewPorts)
// Borland geometry adapted to Qt
// probably is not optimal solution to use one GraphicsView for all plots on Graph
// With Qt it is more convenient for Plot to use own GraphicsView, but it required more changes
still thinking....
```




//-----  
 // 14.15.10 09/29/20  
 // plots connection  
 // working on c\_Graph & c\_Plot : ~18-30%  
 // working on axis : ~50%





```
//-----
// 14.15.11 09/30/20
// plots connection
// working on c_Graph & c_Plot : ~20-30%
// working on axis : ~70%
```



//-----  
 // 14.15.11 09/30/20  
 // plots connection  
 // working on c\_Graph & c\_Plot : ~20-30%  
 // working on axis : ~70%



//-----  
 // 14.15.13 10/02/20  
 // plots connection  
 // new icons (&actions) in MainWindow toolbar  
 // working on c\_Graph & c\_Plot : ~27-37%  
 // working on axis : ~90%  
 // vertical axis titles : DONE!  
 // c\_Plot : solving x- & y- scales, sizes  
 // Antialiasing for text and items was restored



# Porting schedule

		week	0	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40		
		week	12	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52		
		day	16-Mar	18-Sep	25-Sep	2-Oct	9-Oct	16-Oct	23-Oct	30-Oct	6-Nov	13-Nov	20-Nov	27-Nov	4-Dec	11-Dec	18-Dec	25-Dec	1-Jan		
SetupPanel	Layout, Timer																				
	StatusBar										0.1	0.1	0.1	0.1							
Plots	Graphics			1	1	1	1	0.4													
	Connection	6 4 2		1	1	0.5	0.5	0.5	0.5	0.5	0.5										
	Benchmarks								0.5	0.5	0.5	0.5									
Dynamical menu									0.5	0.2											
Monte Carlo calculations	Graphics	0.5 0.5 0							0.4												
	Benchamrk	5 3 2							0.2												
Read/Write	Files																				
Options Results configuraton	Append										0.1	0.2									
Restore/Document LISE structure	initialization/closing																				
	rerdaw, cleaning																				
Tune separator	middle brho										0.2										
d_CN -- table of isotopes	benchamrks					0.5	0.5	0.5													
Table of Nuclides	sizes											0.1	0.1								
Application size (adaptation to HDPI)												0.1	0.1	0.1							
correction and updates list												0.1	0.2	0.2							
remake WinHelp links												0.1									
HighOrderOptics & ReactionInMaterial				1																	
ATIMA 1.4										0.5											
LIBRARIES, Codes (Charge ... )												0.1	0.3								
New version - html access												0.2									
dialog About												0.2									
Creaton of multiplatform versions																					
Installation of multiplatform versions																					
benchmarks												0.5	1	1							
char * -->Qstring												0.2	0.2	0.6							
Profile																					
				2	2	2	2	2	2	2	2	2	2	2	?					Ksenia	Oleg

One week delay from the previous schedule

this week

next week